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Mr. Keith Krawczyk
MDEQ-RRD-Superfund
Constitution Hall — 3" Floor South
P.O.Box 30426 .

525 West Allegan Street

Lansing, Ml 48909-7926

Subject: 3 o ) ) )
King Highway Landfili Operable Unit 3 (October 2011)

e

Dear Keith:

Attached is the October 2011 Monthly Progress Repbrt for the King Highway Landfill
Operable Unit 3 (KHL OU) of the Allied Paper, Inc./Portage Creek/Kalamazoo River
Superfund Site (Site) as per Section XVI of the Administrative Order by Consent for
the Remedial Design/Remedial Action at the KHL OU, as was fully-executed on
February 8, 2000 (AOC). Please note however, pursuant to Section XVI of the AOC,
after a Certificate of Completion of Construction is issued by the Michigan Department
of Environmental Quality (MDEQ), as provided in Section XXVII (Certificate of
Completion of Construction) of the AOC, progress reports shall be submitted pursuant

to the schedules set forth in the plans identified in the SOW.

If you have any questions, please do not hesitate to contact me.
Sincerely,

ARCADIS of New York, Inc.

Dawﬁ Penniman, P.E.,
Certified Project Manager
(NY P.E. #077678)

Copies:

Garry Griffith, P.E., Georgia-Pacific LLC

Michael Hassett, P.E., Georgia-Pacific LLC

Daria Devantier, Michigan Department of Environmental Quality
Michael Berkoff, USEPA Region 5

Patrick McGuire, ARCADIS
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Remedial Activities

oy

¢  On October 4, ARCADIS submitted to MDEQ the September 2011 Monthly Progress Report.

e On October 12, ARCADIS submitted an e-mail to the Michigan Department of Transportation (MDOT)
to confirm that the most recent MDOT permits to perform work within the Right-of-Way (R-O-W)
would also cover the installation of three landfill gas monitoring probes within the MDOT R-O-W, to
which MDOT responded on October 17 that they had no issues with the proposed work.

e On October 13, ARCADIS contacted MDEQ to schedule a conference call to discuss MDEQ’s
preliminary comments on the DRAFT FINAL Operations and Maintenance Plan (Draft Final O&M
Plan) and the DRAFT FINAL Final Report for Completion of Construction (Draft Final Completion
Report).

e On October 24, ARCADIS submitted an e-mail to MDEQ to provide notification of the schedule for
installing the five additional landfill gas monitoring probes at the KHL OU, and an updated map
presenting the locations of the landfill gas monitoring probes to be installed.

e On October 25 and 26, Terra Contracting, LLC and West Michigan Dirilling installed the five additional
landfill gas monitoring probes (GW-13 through GW-17) along the western and southern boundaries of
the KHL OU, during which an ARCADIS geologist collected soil samples for geologist observations.

Operation, Maintenance and Monitoring Activities

e ARCADIS coordinated with MDEQ with respect to scheduling the 2011 4™ quarter post-closure landfill
gas monitoring event for November 17.

Upcoming Activities

» Georgia-Pacific will continue to work with the Michigan Department of Attorney General (MDAG) and
MDEQ on finalizing the revised Restrictive Covenants for the KHL OU and Mill Lagoons, along with
the associated AOC amendment. Relating to this topic, Georgia-Pacific also awaits any comments
MDAG and/or MDEQ may have on the revised survey information associated with the Restrictive
Covenants, which was submitted to MDAG and MDEQ by ARCADIS on August 17, 2011.

¢ Georgia-Pacific, MDEQ, and ARCADIS are scheduled to participate in a conference call on
November 2 in the interest of discussing MDEQ's preliminary comments on the Draft Final O&M Plan
and Draft Final Completion Report.

¢ In November, Prein & Newhof will survey the new landfill gas monitoring probes installed at the KHL
OU and will prepare a survey drawing of the gas probes for inclusion in the revised Draft Final O&M
Plan and Draft Final Completion Report.
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